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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

Date: Wednesday, September 20,2006 

From: Dominic Ventura 

r'A'NAL 

sdms 

Subject: 
continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: -
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

32 
September 06 
1/31/2006 
1/31/2006 

Site #: 
D.O. #: 
Response Authority: 

A3DHRV 

CERCLA 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

Time-Critical _ 
NonNPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
During this reporting period minimal site work was completed. The USACE and its contractor IPC 
were demobed on 9/09/06 signifying the completion of their work activity under the IAG. 

Clean Harbors Inc. on Thursday, Sept 7 packaged and removed the Contents of both 
magazines. This includes both munitions debris and MPPEH considered not to be high 
energetic. This material was sent to Clean Harbors Inc, Colfax, Tx. The FOSC checked 
compliance status of this facility with the off site EPA R6 contact on Aug 24. The facility was 
deemed to be in compliance. 

On September 12,2006 EPA conducted a mleeting with MDE to discuss future removal activities 
and overall scope of work to complete surface detection and removal of MEC us well as pit 
excavation activities. EPA FOSC plans to develop a scope of work for ERRs completion. 

On September 13,14 and 15, EPA and its ERRs contractor mobilized to the site to effect 
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backfilling of the excavated pits to ensure optimium health and safety. A UXO tech escort 
contractor to assist with avoidance issues was onsite to guide the operators. 

Total grids - 66 (200x200) 
Grids cleared - 28.50 
Percent complete - 43.2% , 
Grids cleared this reporting period: 0 
Grids Government Qc'd - 28.50 
Grids failed r 4.25 
Total Number of digs - 81,270 
Number of live MPPEH - 6903 
Pounds of MPPEH/MD found - 573 « 
Pounds of non MEC scrap found -1,725 
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